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Abstract: Building performance improvement through low-energy renovation traditionally involves 
building performance diagnostics of the existing building, technology evaluation, selection and imple-
mentation. Effective building performance diagnostics, post-retroft assessment and user engagement 
are essential to deliver performance as well as achieving socio-economic and environmental benefts 
at every stage of the renovation project life cycle. User’s views are often ignored when renovat-
ing a building, causing sub-optimal energy performance, user comfort and wellbeing. This paper 
seeks to critically evaluate the low-energy renovation process and the role of user and stakeholder 
engagement in the strategic implementation of low-energy retroft technologies for performance 
improvement of higher education buildings. The research focuses on renovation methodology, 
innovative materials/systems and end-user engagement throughout the renovation project phases 
(pre-renovation, the renovation process and post renovation). A mixed research method was adopted, 
which includes building performance modelling, monitoring and user evaluation questionnaires pre 
and post-renovation. The research is part of European Union (EU)-funded project, targeting 50% 
reduction in energy consumption using innovative materials and technologies in existing public 
buildings. The surveys allow comparative analysis of comfort levels and user satisfaction as an 
indicator of the effcacy of renovation measures. A new renovation process and user engagement 
framework was developed. The fndings suggest that there is a direct relationship between retroft 
intervention, improving energy performance of low-carbon buildings and the comfort of occupants. 
The technologies and strategies also appear to have different impacts on user satisfaction. 

Keywords: low-energy renovation; indoor environmental quality (IEQ); energy effciency; user 
satisfaction; stakeholder engagement 

1. Introduction 

The function of buildings is to provide a comfortable internal environment that 
meets occupant satisfaction and wellbeing with optimum use of energy. Existing building 
stock across the European Union is ageing and failing to meet expected energy effciency 
and environmental performance standards. Buildings account for 40% of total energy 
consumption in Europe [1]; therefore, improving energy effciency and occupant comfort in 
existing buildings is essential to reduce energy dependency and greenhouse gas emissions. 
Indeed, the replacement rate for existing building stock is very low (1–2% per year). 
Arguably, one of the most cost-effective measures to meet energy reduction targets is to 
address the performance of existing buildings [2]. However, there are several challenges 
in the process. Recent building performance evaluation studies highlight the existing gap 
between predicted and actual energy consumption. They also reveal failure of buildings to 
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meet essential energy, environmental and occupant comfort performance standards [3,4]. 
One of the reasons for the performance gap is human behaviour during construction and 
building use, highlighting the signifcance of user and stakeholder engagement at every 
stage of the project life cycle. 

Policy debate seems to be more focused on energy savings and emission reductions, 
rather than empirical research regarding end-user perspective and wellbeing [5]. To con-
tribute to energy reduction in the building sector, various green rating systems have been 
established globally to evaluate sustainability of construction projects [6]. Buildings cer-
tifed by these rating systems are considered to consume less energy, providing a better 
living environment and contributing to the overall reputation of the properties [7]. How-
ever, research shows that green building designs do not automatically guarantee occupant 
wellbeing and satisfaction [8]. Current sustainability tools tend to focus on technical as-
pects such as energy consumption, water use or materials, prioritising quantitative over 
qualitative factors. Yet it is the qualitative factors by which most people judge buildings 
and their environments, hence the measure of human satisfaction needs to play a bigger 
role when evaluating the performance of buildings. 

There is limited research focusing on the process of end-user engagement relative 
to indoor comfort levels and general management of buildings before and after build-
ing renovation. Technology Strategy Board retroft for the future report [9] argues that 
“engaging residents from the start can increase their understanding and acceptance of 
the works, and this can be a defning factor for success”, highlighting the importance of 
continuous refning of the process of user and stakeholder engagement in building retroft. 
This study seeks to determine effectiveness of low-energy renovation technologies and 
user engagement methodology in achieving energy performance improvement, indoor 
environmental quality and general management of existing higher education buildings. 
The study is part of European funded project on retroftting solutions and services for the 
enhancement of energy effciency in public edifcations (RESSEEPE). The project devel-
oped and tested a variety of passive and active technologies to improve the energy and 
environmental performance of public buildings in three European cities representative 
of the breadth of EU climate conditions: Coventry (United Kingdom), Barcelona (Spain) 
and Skelleftea (Sweden). This paper focuses on the research carried out at two demo-sites 
buildings located at Coventry University in the United Kingdom. 

2. Literature Review 
2.1. Low-Energy Renovation in Higher Education Buildings 

Further and higher education (FHE) is a fast growing sector, with student numbers 
increasing by 44% over in the past ten years; with annual energy costs for the FHE sector 
estimated at around GBP 400M, resulting in CO2 emissions of around 3.1 million tonnes per 
year [10]. Many universities own a considerable number of 1960s and 1970s buildings; as a 
result, they are facing problems of out-of-date building stock that are not ft for purpose [11]. 
Sustainable renovation can be a more viable, practical and potentially affordable solution 
compared to complete demolition and reconstruction [12]. 

A number of strategies have been identifed as key to deliver performance in deep 
renovation of existing buildings. According to Ma et al. [13] the low-energy renovation of 
existing buildings has many stages including: “project setup and pre-renovation survey, 
energy auditing and performance assessment, identifcation of renovation options, site 
implementation, commissioning, validation and verifcation”. The success of each of 
these stages has signifcant impact on the effcacy of the renovation intervention measures. 
Other researchers have proposed similar approaches, such as Piaia et al. [14], who have 
developed a procedure for deep renovation consisting on four stages (4M): mapping, 
modelling, making and monitoring. However, each of these stages will only succeed with 
the support and engagement of key stakeholders, relative to their feedback and insights, 
that will ensure successful evaluation and implementation of the renovation measures. 
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This is arguably one of the most important elements for reducing performance and gap 
and unintended consequences of low-energy renovation. 

2.2. Users Perception of Indoor Environments 

Knowledge about effects, latest advances in low-carbon design, impact of building 
technologies on users’ health and wellbeing is still limited [15]. Energy consumption of 
buildings depends signifcantly on the criteria used for maintaining indoor environmental 
quality (IEQ) (temperature, ventilation and lighting), building design and operation. Kang 
and Mak [16] found that thermal comfort, indoor air quality, acoustics and lighting levels 
have proven to be important factors that signifcantly affect building users’ comfort, well-
being and work performance. Giddings et al. [17] found other factors such as the provision 
of artwork, personal control of temperature and ventilation to be signifcant in increasing 
stimulation and user satisfaction. They also found that the most signifcant factors to 
consider during design stage are user choice of layout, design and décor and break areas, 
suggesting that these factors should be incorporated in pre-renovation diagnostics. 

Traditionally, users’ perception about indoor conditions is often measured through 
feedback questionnaires. Occupant feedback questionnaires have been used as part of 
post-occupancy evaluation protocols (POE), as they provide an understanding of user 
satisfaction [18]. Meir et al. [19] categorised the benefts of POE into short, medium and 
long term. Short-term benefts include obtaining users’ feedback on problems in buildings 
and the identifcation of solutions; medium-term benefts include feed-forward of the 
positive and negative lessons learned into next building life cycle; long-term benefts aim at 
the creation of databases, update, upgrade and generation of planning and design protocols 
paradigms. Hay et al. [20] argued that the role of POE in systematic learning from previous 
projects is critical “to improving building performance, resulting in a built environment 
that better fts the needs of clients, end users, wider society and the environment”. 

Baird [21] measured user perception in sustainable buildings and found that “refur-
bished buildings can rate very highly and, in some cases, surpass new buildings, and there 
are indications that a design process that includes the users can result in better perception 
scores”. In renovation projects, there is often change in internal layout mainly for space 
optimisation and utilisation purposes. These changes and their impact on the current users 
of the building should be of paramount importance. Malkoc and Ozkan [22] argue that 
assessing reaction of existing users using post-occupancy evaluation is the most effcient 
way to enhance space quality and important for developing future design. This demon-
strates the need to engage the users at different stages of design and construction to achieve 
maximum satisfaction and energy performance. 

2.3. Occupants’ Satisfaction in Educational Buildings 

There is a growing concern about indoor environmental quality in educational premises. 
Many research studies show that indoor environment conditions can affect productivity 
and learning performance of individuals in non-domestic buildings [23]. Students in 
buildings with good environmental conditions earn test scores 5–17 percent higher than 
scores for students in substandard buildings [24] and have up to 14 percent lower student 
suspension rates [25]. Considering this, internal conditions and user comfort play a critical 
role in teaching and learning. Kim et al. [26] used student post-occupancy evaluation to 
establish space choice and rejection model. They established three categories of relation-
ships: space-oriented relationship with space environmental performance and spatial form; 
user-oriented relationships with capacity and locational accessibility; equipment-oriented 
relationships with equipment adequacy and equipment conditions. In every major renova-
tion project, these relationships should be clear to support informed performance improve-
ment and maximise occupant’s satisfaction; otherwise, uncomfortable occupants may take 
adaptive actions to improve their comfort, which often leads to sub-optimal performance. 

Despite the evidence on the effects of poor indoor environments in productivity and 
learning performance, energy refurbishment projects in higher education buildings tend 
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to focus on energy savings, giving less attention to occupants’ comfort and engagement. 
Existing research in energy refurbishment in higher education buildings present optimized 
methodologies for reducing energy consumption [27,28], performance gap [29] and preserv-
ing the historical value and building usability while improving energy savings [30,31]. The 
lack of studies incorporating a holistic approach where the views of stakeholders are incor-
porated demonstrates the need of research in the area of user engagement, as a key element 
to minimise the energy gap and ensure user comfort and satisfaction. Thus, renovation 
of higher education buildings can be used for academic exercise to understand occupants’ 
satisfaction, behaviour and patterns of use before and after renovation processes. 

3. Materials and Methods 

Multi-methods research design involving use of case studies and QUAN-QUAL 
concept [32] was adopted; meaning that quantitative method is the lead data collection 
instrument, while qualitative data are used to support and validate the quantitative fnd-
ings. The study adopted sequential explanatory type of mixed methods design strategies, 
because the research inquiry is designed to explain relationship between end-user engage-
ment, indoor comfort levels and general management of the buildings before and after 
renovation. Research ethics approval was sought from Coventry University Research 
Ethics Committee, and it was granted. 

The research monitors and analyses the implementation of low-energy renovation 
technologies, comfort levels and user satisfaction in Coventry University demo sites. 
Building performance modelling, monitoring and user evaluation questionnaires have 
been used before and after renovation. The surveys are designed to investigate user 
perception, develop a strategy for responding to negative changes, improve user comfort, 
measure the effcacy of the renovation actions, learning from the process and use the 
variables studied for improving future renovations. Integrated Environmental Solution 
Virtual Environment (IES-VE) has been used to model and simulate the performance of 
the building and several renovation technologies. The renovation technologies have been 
implemented in two real case study buildings located at Coventry University. 

3.1. Case Study Location and Description 

The study location was in Coventry, United Kingdom. Two buildings, namely, Richard 
Crossman (RC) and Sir John Laing Building (JL) owned by Coventry University have been 
used for the experiments. Coventry University and Coventry City Council own about 
70–80% of the built assets within the city centre. Figure 1 shows the location of the case 
study buildings and the city centre. 

Figure 1. Location of Coventry and Coventry University. 



Energies 2021, 14, 1475 5 of 21 

Building Physical Properties 

The case study buildings are typical 1970s buildings constructed of brick and single 
glazed metal frame windows. JL is a two-storey building with net foor area of 3660 m2, 
and RC is a fve-storey building with a net foor area of 9306 m2. The façade in both 
buildings consists of brick masonry cavity wall with 6mm single glazing metal frame 
windows and concrete structure. Both buildings have a Display Energy Certifcate Rating 
of “C”, which is an average energy effciency rating. Table 1 shows full description of the 
case study buildings, pictorial view, year of completion, net area, electricity, gas and water 
consumption and carbon footprint. Recent planning approach for Coventry City Council 
moving forward is the recognition of a city living lab status, “establishing Coventry as 
a test-bed, incubation hub and international showcase for low carbon innovations” [33]. 
The living lab status is key element to this project. Thus, building selected encompasses a 
living lab ethos, acting as a live experimental facility for several innovative technologies. 
The heating energy data are based on the net heated foor area using the Display Energy 
Certifcate calculation methodology. Carbon emission factor provided by UK Government 
to support Carbon Reduction Commitment (CRC) reporting has been used to calculate the 
total carbon emission (electricity—0.34885 kg CO2/kWh, natural Gas—0.2042 kg CO2/kWh 
and water—0.344 kg CO2/m3.) [34]. 

Table 1. Building characteristics. 

Building John Laing Building Richard Crossman Building 

Year of completion 1970 1971 
Net area (m2) 3660 9306 

Electricity (kWh/m2/year) * 94 116 
Gas (kWh/m2/year) * (heated 

foor area) 
129 129 

Water (m3/annum) * 957 2462 
Carbon Footprint 
(tonnes/year) * 282 841 

* Consumption and emissions per year. 

3.2. Decision-Making Process 

Due to the complexity of building renovation, many factors infuence the selection of 
technologies. Figure 2 shows the decision-making criteria that informed the selection of the 
technologies and strategies for the demonstration buildings, most of these criteria involve 
user and stakeholder engagement. The decision-making criteria includes buildings related 
structural and Operation and Maintenance (O&M) requirements, organisational fnancial 
constraints, policy and regulatory limitations. Using this methodology, a decision-making 
matrix was developed, as shown in Table 2, to compare different materials and technology 
solutions to provide an initial basis for selecting the most effcient, cost effective and most 
benefcial solutions for each demo site to achieve the best possible renovation interventions 
based on the energy and indoor environmental quality requirement of the client. 
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Figure 2. Decision-making criteria. 

Table 2. Decision-making matrix. 

T3.2 Isolation T3.3 Solar Strategies Strategies for T3.4 Strategies for Thermal T3.6 Effcient - - for Energy and Heat Energy Energy Storage LightingRecoveryConservation 
- ElectrAerogel- PCM Ind UrbDemo EC/ Venti ical Pass HeatSuper VIP Ther- oor anSite PV lated Stor- Solar ive Re-Criteria Insulat- Pan- mal LED LEDOwner Win- Façade age/ AC Cool- cov-ing els Stor- Light- Light-Weight dow BIPV Solu- ing eryMortars age ing ingtions 

- Technical Feasibility 10 8 2 8 2 5 2 5 3 2 8 10 

- Certifcated? 5 2 2 5 5 0 5 5 5 5 5 5 

Initial cost 4.00 4 1 1 1 2 2 1 3 2 2 
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Operating Cost and 4.00 5 5 4 2 2 2 4 4 2 4 4Maintenance 

Environmental Impact 
(Potential CO2 reduction) 5.00 2 2 3 5 3 5 3 3 4 2 4 

Service Lifetime 
(Durability) 3.00 5 5 4 3 2 3 4 4 3 4 4 

Construction Works 
(5=Small amount of work, 

1=A lot of work) 
3.00 3 2 2 1 3 2 3 3 1 2 4 

Specialist contractors 
require ment for 

installation (Y = 1, N = 5) 
1.00 4 4 4 1 5 4 4 5 5 5 5 

Aesthetics 4.00 4 4 4 1 3 1 5 4 5 3 4 

Space requirements 3.00 4 3 5 3 2 1 1 2 1 5 5 

Air Quality 2.00 3 3 3 3 3 3 3 3 4 3 3 

Noise 3.00 2 5 4 3 5 3 5 3 2 3 3 

Control Capability 3.00 5 5 5 3 5 3 2 2 5 5 5 

Environment Friendly 
(Embodied Carbon) 3.00 3 4 4 5 2 5 3 3 4 2 4 

Compatibility with the 
existing systems 3.00 4 2 4 1 1 1 2 3 1 1 3 

Total 56 240 168 250 150 164 154 200 185 165 228 280 

Weighted Vote 4.29 3.00 4.46 2.68 2.93 2.75 3.57 3.30 2.95 4.07 5.00 

Decision Y N Y N N N Y Y N Y Y 

2 
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3.2.1. Decision-Making Matrix 

From the decision-making process, a decision-making matrix was derived for compar-
ing different solutions to provide an initial ranking of the selection of the most effcient, 
cost effective and most benefcial solutions for each demo site to achieve the best possible 
retroftting interventions. The decision-making matrix includes the different intervention 
materials considered for the retroft, whilst marking it against the decision making. The 
matrix provides an overall cumulative score for each technology for each case study site 
(taking into consideration location, climatic conditions and use), which contributes towards 
selection of the optimum technology selection for the most benefcial renovation. The 
decision-making matrix uses both technical and fnancial feasibility, client and stakeholder 
perspectives and energy and environmental performance potentials. 

3.2.2. Strategies for Technology Selection 

A feasibility study of potential technologies was conducted with a target for reducing 
building energy demand. The construction materials and technologies proposed relate to 
envelop insulation, building services, passive solutions and renewable energy systems, 
ranging from absolute state of the art to market ready materials and technologies. Table 3 
shows the list of technologies considered for the two demonstration buildings. 

Table 3. Summary of materials and technologies. 

Technology Description Image 

This technology is an improved thermal 
insulation panel, which is made from a 

EPS-G Panel 

self-extinguishing expanded polystyrene, 
which is used in the TRADITERM® 

external thermal insulation system. This 
is a great insulator, with characteristics 
being lightweight, workable and a very 
low conductivity [35]. 

Combines its properties with 
cementitious materials to provide low 
thermal conductivity at <0.020 W/mK. 

Aerogel-Based Insulating Mortar RESSEEPE aims to admix aerogels into 
cement to design a super-insulating 
mortar. The insulation performance of 
the aerogel was preserved [36]. 

Vacuum Insulated Panels (VIP)panels 
consist of a mesoporous core typically 
fumed silica, which is wrapped in a Vacuum-Insulated Panels multilayer laminate foil barrier. They 
have a low value of thermal conductivity 
(λ = 0.003–0.004 W/mK) [37]. 

Solar PV 

Solar photovoltaics (PV) allow the 
production of electricity from sunlight. 
The conversion happens in the PV cell, 
where a semiconductor generates a direct 
current (DC electricity). This happens 
when it is exposed to light and in turn 
due to the photovoltaic effect. The 
electricity produced can be used on the 
spot (off-grid systems also called 
stand-alone PV systems) or into the grid 
(grid connected systems) or both [38]. 
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Table 3. Cont. 

Technology Description Image 

PCM Seasonal Thermal Energy Storage 

This technology stores and releases 
thermal energy during the process of 
melting and freezing. When they freeze, 
they release large amounts of energy. 
When they melt, energy is absorbed from 
the environment when changing from 
solid to liquid [39]. 

EC Windows 

Changes the light transmission properties 
in a controlled and reversible manner 
through a small electric current which 
fows through the device. This 
technology can reduce energy expenses 
by 19 and 48% in cooling and lighting 
demand. They are considered smart 
windows [40]. 

This is a construction system consisting 
of the attachment of an outer skin of 
ventilated cladding to a new or existing 
building which avoids thermal bridges 
and improves thermal and acoustic 
performance of the envelope. The 
ventilated facade generates electric power 
through the vertical PV [41]. 

Ventilated Façade 

Light-emitting diodes (LEDs) are 
semiconductor diodes, which emit light 
when a voltage is applied. LEDs are more LED Lighting effcient, durable, versatile and longer 
lasting than incandescent lighting and 
compact fuorescent lighting (CFL) [42]. 

Trina Solar modules were selected as the 
PV panels for a vertical installation. The 
selected PV modules TSM-PDG5 by Trina 
Solar have dimensions of 1685 × 997BIPV mm2 with a thickness of 6 mm. This 
technology was implemented in 
combination with the ventilated façade 
[43]. 

Kingspan TR27 insulation bonded in 
Sarnacol adhesive with a U value of 0.18 
W/m2K was selected as roof insulation 
for RC. An adhered system is to be 
installed using Sarnafl G410-18ELF Lead 
Grey with integral 300 g/m2 polyester 
feece as the main roof sheet and Sarnafl 
G410-15EL Lead Grey or S327-15EL Lead 
Grey for all detail work fashings [44]. 

Roof Insulation 

After the feasibility analysis, a twin strategy for implementation and testing of these 
technologies was developed. The frst strategy was based on a whole-building renovation 
in RC building. In this strategy, advanced market-ready technologies for low-carbon 
renovation were implemented at a large scale. The second strategy was based on the design 
and implementation of innovative technologies for low-carbon renovation in selected areas 
of the JL building to test their effcacy in a living lab demo site. 
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Table 3 summarises all the materials and technologies considered for the renovation 
project. The innovative retroft technologies include those that have been technically 
advanced, adapted, within the project; this includes aerogel-based insulating mortar, 
vacuum-insulated panels, ventilated façade and PCM seasonal thermal energy storage. 
These new technologies have been combined with other market ready technologies, such as 
Solar photovoltaics (PV), Electrochromic (EC) windows, light-emitting diode (LED) lights 
and Expanded Polystyrene with Graphite (EPS-G) insulation panels. 

3.2.3. Strategic Intervention during Building Renovation 

The low-carbon technologies implemented in RC and JL buildings have been sum-
marised in Table 4, which includes LED lighting, solar photovoltaic panels, a building 
management system (BMS), double-glazed windows and thermal insulation for RC build-
ing; whereas for JL building, a range of fabric state-of-the-art technologies are included, 
such as aerogel-based mortar, vacuum-insulated panels, ventilated façade, EPA-G panels 
and passive PCM tube. They have been selected based on the decision-making criteria and 
decision-making matrix presented in Figure 2 and Table 2 in response to the key energy 
and IEQ challenges identifed in the case study buildings. 

Table 4. Summary of retroft technologies. 

Technology (m2) 
Demo-Site 

Richard Crossman Building John Laing Building 

EPS-G Panels - 57 
Aerogel-Based Insulating 

Mortar - 57 

Vacuum-Insulated Panels - 56 
Solar PV 9395 -

Seasonal Thermal Energy - -Storage (Water and PCM) 
EC Windows - 56 

Ventilated Façade - 28 
LED Lighting 2600 -

High-Effciency Windows 9395 28 
BIPV - 57 

Solar Thermal - -Collectors—UPC 
Solar Thermal Collectors - -

Roof Insulation 934 -

Total Area of Site Affected 9395 (m2) 3660 (m2) 

3.3. Quantitate and Qualitative Data Collection 

The research design entails user comfort evaluation exercise and energy evaluation 
using both quantitative and qualitative research methods. The data collection instrument 
includes questionnaires distributed to occupants before, during and after the renovation 
to collect data on perceived comfort, level of user control and level of user engagement 
in the renovation process shown in Table 5. The questionnaires have been distributed 
using hardcopies and BOS online platform. Population sample includes both students 
and staff of Coventry University. All data have been collected from October 2015 to 
February 2017. The questionnaires were designed following the standards EN 15251 and 
ISO 7730 [45,46]. The indoor environmental parameters included in the survey followed 
the recommendations of EN 15251, which identifes parameters for monitoring the indoor 
environment as recommended in the Energy Performance of Buildings Directive. These 
parameters refer to thermal environment, indoor air quality, humidity, lighting and noise. 
ISO 7730 was followed for assessing the general thermal sensation and degree of discomfort 
(thermal dissatisfaction) of occupants, through the analysis of the 7-point thermal sensation 
scale, based on the heat balance of the human body. 
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Table 5. Research method for user comfort evaluation. 

Process Followed Parameters Analysed 

Before renovation User satisfaction survey 

User characteristics: role, age, 
gender, preference, interests 

User experience: 
Indoor Environmental Quality 

(IEQ) 
Level of control 

General maintenance 

During renovation User satisfaction survey of the 
renovation process * 

User characteristics: role, age, 
gender, preference, interests 
Evaluation of the renovation 

process: 
Level of engagement 
Level of disruption 

After renovation User satisfaction survey 

User characteristics: role, age, 
gender, preference, interests 

User experience: 
IEQ 

Level of control 
General maintenance 

Assessment of the IEQ 
improvement 

* Only in Richard Crossman building. 

The questionnaire consists of four parts (Table 6). Part 1 targets user information, 
including age, gender, seat position, occupancy hours and the main work activity of 
respondents. Parts 2, 3 and 4 include a quantitative set of questions based on a 7-point scale 
and open-ended questions to capture qualitative views of users such as their experiences 
pre, during and post building renovation. Part 2 involves the perception of respondents’ 
relating to four key IEQ conditions (air quality, thermal environment, lighting environment 
and acoustic environment), rating 1 (very dissatisfed) to 7 (very satisfed). Temperature 
and air quality are rated 1 (very hot) to 7 (very cold) and from 1 (fresh) to 7 (stale), 
respectively. Part 3 investigates the level of user control of environmental conditions in 
the work area. Participants were asked to rate the level of heating, cooling, ventilation and 
lighting control from 1 (no control) to 7 (full control). Part 4 assesses the overall building 
performance from 1 (unsatisfactory) to 7 (satisfactory). An additional set of questions 
(part 5) have been included for RC to evaluate the level of satisfaction with the renovation 
process regarding indoor environmental quality improvement, disruption and level of 
user engagement during the design and construction stages. The stratifed sampling 
method was used to target staff participants in RC building. The questionnaire has been 
distributed using staff mailing list, after completion of renovation works to assess IEQ 
improvement, level of engagement and project disruption (Table 2). The questionnaire 
was designed to make participants refect on the changes between pre and post renovation 
environmental conditions. 

Table 6. User satisfaction survey structure. 

Part 1 Part 2 Part 3 Part 4 Part 5 * 

Individual Factors IEQ Aspects Personal Control Overall Building 
Conditions 

Richard Crossman 
Renovation 

Age 
Gender 

Seat position 
Hours in the building 

Temperature 
Air quality 
Lighting 

Noise 

Heating 
Cooling 

Ventilation 
Lighting 

Comfort 
Facilities 
Health 

Indoor environment 
improvement 

Level of engagement 
Disruption 
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3.4. Energy Modelling 

Building performance modelling and simulation has been used for building perfor-
mance diagnosis, selection and optimisation of the different technologies. The building 
performance diagnosis methodology includes predicting potential impact of renovation 
technologies on the building energy and environmental performance has been assessed 
using building energy performance analysis simulations software IES Virtual Environ-
ment (IESVE), whole building modelling and simulation software (Software by Integrated 
Environmental Solutions Limited, Glasgow, UK). There are a number of building and 
system modelling software tools used within industry and academia for the predictive 
analysis of building systems and their impact on energy and environmental performance. 
Each program has unique features in terms of modelling resolution, solution algorithms, 
intended target audience, modelling options and ease of use vs. fexibility [47]. IES Virtual 
Environment (IESVE) is an in-depth suite of integrated analysis tools for the design and 
retroft of buildings, which is widely used for research and industrial applications within 
the building services industry. IES-VE software 2018 version [48] has been used for the 
analysis. Crawley et al. [49] categorized the IESVE as one of the software that has under-
gone most rigorous validation studies in addition to other software such as EnergyPlus 
(Software by Department of Energy’s (DOE) and National Renewable Energy Laboratory 
(NREL) USA)., ESP-r (Software by University of Strathclyde, UK), ICE ((Software by Ice 
Edge Business Solutions, Ltd., USA) and TRNSY(Software by University of Wisconsin, 
USA) after robust critical comparison of their features and capabilities for building energy 
simulation programs. The frst stage was to establish building information for RC and JL 
using legacy data as well as different retrospective surveying methods. The building data 
have been used to create an intelligent BIM models using Autodesk REVIT and IESVE dy-
namic energy simulation model with the building geometry, materials, buildings systems 
and building occupancy and use profle (Figure 3). 

Figure 3. Building simulation IESVE models of John Laing and Richard Crossman. 

To maximise accuracy of the building performance prediction, three different sets of 
simulations were performed. The frst set of simulations for energy savings were carried 
out on the pre retroftting stage where no technologies had been installed to establish 
energy performance baseline scenario. The next set of simulations were carried out with 
the technologies proposed for each demo site, taking into consideration the exact location 
and installation of the technologies. The fnal set of simulations provided an extrapolation 
where the performance of the technologies were extrapolated to the whole building scale. 
The simulation results had been collected and analysed and used at different stages of the 
renovation project. The results also form the basis recommendations and prioritisation of 
technology selection and for the future verifcation and correct use of these technologies on 
the fnal installation places (demo sites). 
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4. Result Analysis 

The estimated population in the buildings are 310 and 1378 for JL and RC, respectively, 
with staff population considered as stable. Indeed, students’ population are transient and, 
therefore, diffcult to estimate with certainty, and it was estimated based on the average 
student population of the various modules using spaces in the buildings. Table 7 shows 
the distribution and characteristics of building users that responded to the questionnaire 
both before and after the various renovation actions were implemented, in JL, and after 
renovation was completed in RC. 

Table 7. Characteristics of respondents. 

John Laing 
Building Architecture Studio Offces 

Richard 
Crossman 

Before After Before After 

Questionnaires distributed 35 35 20 20 -
Number of questionnaires fully completed 32 30 18 13 48 

Response % 91.43% 85.71% 90% 65% 48% 

Age Under 30 
Over 30 

33 
3 

28 
2 

0 
19 

0 
13 

2 
45 

Sex 
Male 

Female 
21 
14 

17 
13 

18 
1 

12 
1 

7 
41 

Days per week in the building 4.93 4.27 4.71 4.46 3.81 
Hours per day 7.53 6.45 7.97 7.92 7.21 

Hours per day at desk 5.96 5.42 5.39 5.31 5.04 

As shown in Table 7, the response rate was higher in the JL Building (between 65 
and 91.43%) than in the RC Building (48%). Perhaps, differences in response rate are 
because hard copy questionnaires were distributed and collected at JL, whereas online 
questionnaires were used in RC Building. The questionnaires in JL were distributed in 
person during class time, in the case of the Architecture Studio, or offce by offce. This 
action led to a considerable increase in the response rate. 

4.1. Quantitative Data Analysis 

SPSS version 25 and MS Excel have been used to analyse questionnaire data. The data 
analysis revealed Cronbach’s alpha sigma value of 0.71; meaning that the internal reliability 
of the quantitative data is very good. For emphasis and better understanding of the study, 
data collected were classifed into fve categories namely: individual factors, IEQ aspects, 
personal control, overall building conditions and renovation process. Subsequently, the 
data were analysed based on each individual building. 

4.1.1. John Laing Building 

Table 8 summarises the descriptive statistics of JL results pre- and post-renovation. 
Questions A2.1 to A5.3 are described in Table A1 in the Appendix A. Table 8 shows the sta-
tistical analysis of the data based on 7-point scale from 1 (uncomfortable) to 7 (comfortable). 
The results infer that classrooms participants (students) noticed a slight improvement in 
the overall thermal conditions in winter (A2.3), with a comfort mean value of 4.17 after 
renovation compared to 3.47 before renovation; the overall conditions in summer (A2.6), 
with a mean value of 4.17 after renovation compared to 3.81 before renovation. Temper-
ature conditions (A2.1 and A2.4) improved, with the indoor environment being warmer 
in winter and cooler in summer. The result reveals improvement in user satisfaction with 
overall comfort condition in the building (A5.1) with a mean value of 4.00 after renovation 
compared to 3.51 before renovation and a healthier indoor environment (A5.3) with a mean 
value of 3.60 after renovation compared to 3.40 before renovation. In terms of spread, IEQ 
responses after renovation have a lower variance, and therefore, standard deviation, than 
before renovation. This means that there is no signifcant change in IEQ conditions post 

http:beforerenovation.In
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renovation, but there is a consensus among students that indoor conditions have improved. 
Findings from the study also infer that installation of a passive low-carbon technology 
such as PCM tubes made a positive impact on the indoor environment, because students 
identifed indoor air temperature to be more stable both in winter and summer (A2.2 and 
A2.5). Note: PCM technology helps to reduce peak temperatures to a more stable indoor 
environment. 

Table 8. Descriptive statistics for IEQ responses in John Laing Building. 

Classrooms Offces 

-
Before After Before After 

Mean Variance 
Standard 
Devia-
tion 

Mean Variance 
Standard 
Devia-
tion 

Mean Variance 
Standard 
Devia-
tion 

Mean Variance 
Standard 
Devia-
tion 

A2.1 
A2.2 
A2.3 
A2.4 
A2.5 
A2.6 
A5.1 
A5.2 
A5.3 

4.83 
4.30 
3.47 
3.41 
4.26 
3.81 
3.51 
4.03 
3.40 

1.66 
3.46 
2.05 
1.25 
2.66 
2.31 
2.08 
3.26 
1.60 

1.29 
1.86 
1.43 
1.48 
2.02 
1.52 
1.44 
1.81 
1.26 

4.13 
3.73 
4.17 
3.77 
4.00 
4.17 
4.00 
3.83 
3.60 

1.22 
1.93 
1.87 
0.46 
1.59 
0.76 
1.38 
1.94 
0.94 

1.11 
1.39 
1.37 
0.68 
1.26 
0.87 
1.17 
1.53 
0.97 

4.86 
5.29 
4.43 
2.71 
5.14 
3.29 
3.29 
3.29 
3.57 

0.81 
4.24 
2.29 
0.90 
3.81 
1.24 
2.24 
3.57 
0.62 

0.90 
2.06 
1.51 
0.95 
1.95 
1.11 
1.50 
1.89 
0.79 

4.60 
4.00 
4.40 
2.40 
3.60 
3.40 
3.60 
3.80 
3.60 

0.80 
4.00 
1.80 
0.80 
5.30 
2.30 
1.80 
2.70 
0.80 

0.89 
2.00 
1.34 
0.89 
2.30 
1.52 
1.34 
1.64 
0.89 

Similarly, staff identifed signifcant improvement in the overall comfort of the offces 
(A5.1), with a mean value of 3.60 after renovation compared to 3.29 before renovation works 
as illustrated in Table 8. The perception of users regarding indoor temperature and air 
quality in winter show an improvement (A2.1 and A2.2) with a less cold environment and 
more stable air temperature. However, temperature conditions in summer (A2.4) did not 
show signifcant improvement with a mean value of 2.40 after renovation compared to 2.71 
before renovation (rated on a 7-point scale from 1 (too hot) to 7 (too cold)). Additionally, 
variance is higher after renovation for summer conditions, which indicates a considerable 
performance difference between renovated offces. This might be related to the fact that 
PCM tubes were installed only in two offces, where staff beneftted from the reduction of 
up to 4 degrees Kelvin in the hottest days of summer. Despite the temperature reduction, 
the general user perception for the PCM renovated offces did not show any signifcant 
improvement in the summer temperature satisfaction (A2.4). However, an improvement 
in temperature stability was observed (A2.5) and overall conditions in summer (A2.6), as 
shown in Table 9. This might be linked to lack of night-time ventilation, because it was 
observed that rooms with PCM were warmer during early morning periods compared to 
rooms without PCM. Possibly, the issue could be avoided using effective night ventilation 
to remove the heat absorbed in the PCM during hot summer afternoons. 

4.1.2. Richard Crossman Building 

As mentioned in the research design, additional questions related to key problems 
before renovation, improvement of indoor environmental parameters and levels of stake-
holder engagement with the renovation work were added to allow for comparison of the 
thermal comfort before and after the renovation. Figure 4 shows the indoor environmental 
parameters identifed by study participants as major problems before low-carbon retroft 
and level of improvement of the same factors after renovation. Respondents rated thermal 
comfort as the most important as the main indoor environmental problem before renova-
tion 34.18%, followed by lighting/visual comfort at 21.52%, noise 13.92% and air quality 
by 8.86%. After renovation, visual comfort was identifed as most signifcant improvement 
rated 41.67%; followed by lighting 25%, thermal comfort 16.67%, noise 12.50% and air 
quality 4.17%. The results obtained show that, although thermal comfort and noise have 
experienced some improvement, visual/lighting comfort experienced more signifcant 
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improvement. This assessment is positive, considering the fact that visual comfort and 
lighting were identifed as key environmental problems before renovation works. 

Table 9. IEQ descriptive statistics for offces with PCM and control rooms in the JL Building. 

Offces Not Retroftted Offces Retroftted with PCM 

-
Before After Before After 

Mean Variance 
Standard 
Devia-
tion 

Mean Variance 
Standard 
Devia-
tion 

Mean Variance 
Standard 
Devia-
tion 

Mean Variance 
Standard 
Devia-
tion 

A2.1 4.36 2.05 1.43 4.13 2.41 1.55 5.5 0.33 0.58 4.5 1.00 1.00 
A2.2 4.18 2.76 1.66 4.88 0.98 0.99 6.25 0.92 0.96 4 5.33 2.31 
A2.3 4.36 2.85 1.69 3.75 2.21 1.49 4.25 2.92 1.71 4.25 2.25 1.50 
A2.4 2.58 1.36 1.16 2.75 2.50 1.58 2.75 1.58 1.26 2.5 1.00 1.00 
A2.5 5.17 2.52 1.59 4.88 2.41 1.55 6 0.67 0.82 4.25 4.25 2.06 
A2.6 3.17 2.33 1.53 2.25 1.07 1.04 2.75 0.92 0.96 3.5 3.00 1.73 
A5.1 4.33 1.33 1.15 3.63 1.41 1.19 2.75 2.92 1.71 3.25 1.58 1.26 
A5.2 3.83 1.06 1.03 3.25 1.64 1.28 3 4.00 2.00 3.25 1.58 1.26 
A5.3 3.92 1.17 1.08 2.75 0.79 0.89 3.25 0.92 0.96 3.5 1.00 1.00 

Figure 4. Improvement of indoor environmental parameters in Richard Crossman. 

Table 10 presents fndings relating to IEQ questions. The assessment of overall thermal 
conditions in winter (A2.3) and summer (A2.6) is average, with mean values of 3.27 and 
3.39, respectively. A5.3 has a low variance in relation to the other variables. All winter 
conditions (A2.1, A2.2 and A2.3) have a variance higher than 2.0, which highlight the 
diffculty of achieving uniformity and consistency of thermal comfort with new open-plan 
offce layout design. Overall, the values obtained show that users are more satisfed with 
thermal conditions in summer compared to winter. 

Table 10. Descriptive statistics for IEQ responses in the Richard Crossman Building. 

Mean Variance Standard Deviation 

A2.1 4.62 2.83 1.68 
A2.2 5.74 2.24 1.50 
A2.3 3.27 2.07 1.44 
A2.4 3.02 1.50 1.22 
A2.5 5.25 2.10 1.45 
A2.6 3.39 1.93 1.39 
A5.1 3.46 2.00 1.41 
A5.2 3.42 1.99 1.41 
A5.3 2.96 1.06 1.03 

Signifcant improvement (mean value of 3.25) was observed for overall assessment of 
indoor environmental quality improvement (B.8), shown in Figure 5, similar to the overall 
IEQ of the building (A5.1), which is 3.46. Though variance for most variables is greater 
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than 2.0, IEQ questions were included in the same questionnaire with additional questions 
about engagement in the renovation process and disruption experienced, which may have 
led to some bias in user responses. 

Figure 5. Overall assessment of the indoor environmental quality improvement. Mean rank 3.25, 
variance 2.58, standard deviation 1.61. 

4.2. Qualitative Data Analysis 

Questionnaires had open-ended questions to providing opportunity to express views 
in more detail. To ensure validity of qualitative process; three main areas were addressed: 
production (questionnaire design, circulation and data recording), presentation (replicabil-
ity, valid inference and data arrangement) and interpretation (data discussion). Content 
analysis is used for qualitative data. 

Textual contents of the open-ended questions were transcribed into manuscript, in-
putted into NVivo 12 software and coded using key study themes. For example, when 
participants were asked to express their view concerning whether they observed noticeable 
improvements since building renovation; a host of issues was raised about the subject 
matter. Key issues observed by participants are mainly related to aesthetic improvements 
and new offce arrangements due to new offce layout and space allowance rather than 
indoor environmental aspects. For example, some comments highlight an increase in the 
noise pollution experienced, causing disruption and affecting staff concentration levels. 
This is due to the new offce layout after renovation (from small offces to open-plan offces), 
which means a higher density of occupancy per unit area causing signifcant changes to the 
working environment compared to pre-renovation. This further emphasizes the need for 
robust user engagement during renovation planning to ensure user awareness and input 
into planned changes and the possible positive and negative impact of these changes so 
they can adapt to them when reoccupying the building post renovation. 

In terms of lighting conditions, study participants claim to miss natural light because 
windows were small and have to rely on artifcial light. Additionally, the new deeper 
open-plan offces have signifcantly less daylight penetration compared to perimeter offces 
before renovation. Though, users generally felt that lighting levels improved signifcantly 
during post renovation, due to the installation of new strip lighting, they fnd these lights 
to be very bright, causing glare and complaints of headaches and migraines. Overall, 
participants claim that there was signifcant improvement in indoor air quality, thermal 
comfort and room lights after renovation. 

4.3. Energy Performance Result 

Several simulations had been carried out regarding the demo sites, with simulations 
for a pre-renovation, post-renovation and post-renovation with renovation extrapolation. 
Through the development of the energy models and the building performance analysis 
simulations, the results summarised in Table 11 are derived showing the results of building 
energy performance based on the three scenarios for each of case study building. 

http:detail.To
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Table 11. Energy performance result of both buildings. 

Performance Parameter 
Richard Crossman Building John Laing Building 

Pre Post Post Full Change Pre Post Post Full Change 

Boilers energy (MWh) 2593.34 749.83 0.71 418.76 399.30 371.25 0.11 

Total system energy 
(MWh) 3180.57 1097.08 0.66 448.84 428.90 401.35 0.11 

Total lights energy (MWh) 0.00 0.00 0.00 0.00 0.00 

Total equip energy (MWh) 0.00 0.00 0.00 0.00 0.00 

Total nat. gas (MWh) 2593.34 749.83 0.71 418.76 399.30 371.25 0.11 

Total electricity (MWh) 1103.26 1168.41 −0.06 30.08 30.10 30.10 0.00 

Total Carbon Emissions 
(Kgco2) 1,132,751.00 632,847.00 0.44 106,064.00 101,614.00 95,810.00 0.10 

Total energy (MWh) 3696.60 1885.39 0.49 448.84 428.90 401.35 0.11 

Total energy (MWh/m2) 0.39 0.20 0.49 0.12 0.12 0.11 0.11 

Total energy (KWh/m2) 393.46 200.68 0.49 122.63 117.19 109.66 0.11 

Total grid disp. Elec 
(Mwh) 0.00 −32.84 

Three scenarios have been presented in JL building, which include pre- and post-
renovation results, because the renovation did not cover the total building area. A third 
scenario was created, and the results have been extrapolated based on the assumption that 
the total foor area of the building will be renovated, this has been referred to as “post full”. 
The results for Richard Crossman Building have only two scenarios simulated, due to the 
full-scale renovation plans; therefore, the extrapolation and the real intervention are the 
same. The results show the Richard Crossman Building having energy savings of 49%, 
which is a signifcant improvement compared to the base case scenario. The improvement 
is down to a mix of technologies targeting the building envelope, glazing and lighting. 
This includes the use of light-emitting diodes (LED) lighting, changing of the glazing 
and windows to a more effcient glazing system and frames and the improvement of the 
roofng material. 

Furthermore, all three simulations were carried out for the JL Building, with the 
results showing a 10.58% savings in terms of energy performance. The savings are not 
as signifcant compared to the RC Building because the JL Building has been chosen as a 
living lab testing facility for the innovative renovation solutions. Different materials were 
selected at small scale for testing their effcacy. Further analysis is required to compare the 
different innovative materials at full extrapolation to fnd the most empowering innovative 
technology for optimum performance. 

The results of the modelling of RC show signifcant reduction in total energy consump-
tion for the entire building in the region of 49%, which meets the initial project objective of 
50% post retroft energy reduction. The modelling shows an increase in electricity consump-
tion in the retroft scheme due to increase in air-condition in areas that where otherwise 
naturally ventilated. Even though there is slight increase in electricity consumption, this 
will be upset by the 75 kWp Solar PV system integrated in the RC building. 

4.4. Proposed New Methodology for User Comfort Evaluation 

The evaluation of project implementation, decision-making process and the results 
obtained from the user comfort evaluation questionnaires led to the development of a new 
renovation process and stakeholder engagement protocol for managing low-energy reno-
vation projects. The framework proposes the stages of continuous stakeholder engagement 
and information fow for effective building performance improvement and user satisfac-
tion across renovation projects life cycle for higher education buildings. The framework 
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has been structured in four stages: pre-renovation, during renovation and handover and 
post-occupancy/in-use stages. Figure 6 shows the proposed building renovation project 
framework with communication process fows between building occupants and the estates 
and facilities management team. The process has been broken down into four core stages: 

Figure 6. Proposed renovation project user engagement and evaluation framework. 

Stage 1: Pre-renovation. This is the building performance diagnostic stage; the estates 
and facilities management team engage users to assess general building conditions and 
aspects of building environmental quality. This will feed into the project planning and 
be the basis for proposing alternative renovation designs. The estates management team 
further engages building users in relation to renovation plan and timelines, alternative 
space arrangement and contingency planning during renovation, before fnalising the 
renovation design and planning. During this phase, the development and use of the 
decision-making and performance matrix should be developed and applied. Energy and 
indoor environmental data should be monitored and analysed where there is no existing 
building energy and environmental management system (BEEM). The application of 
Internet of Things (IoT)-enabled devices will make this process easier in building renovation 
projects without existing BEEM systems. Pre-renovation retrospective modelling and 
performance simulation should be planned and carried out at this stage. 

Stage 2: Renovation/construction process: The construction team enhances contin-
uous communication and engagement within timeline agreed in stage 1. Any potential 
construction work that may cause disruption or alter quality of internal environment such 
as noise, air quality (e.g., particulate matter) and cooling and heating systems should be 
adequately communicated. Workspace allocation and changes to construction timeline 
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should be discussed and carefully communicated with all stakeholders. A two-way com-
munication platform for reporting any signifcant deviation from to agreed protocol should 
be available construction team and building users. 

Stage 3: Handover and occupancy stage: Estates management team prepares for 
handover and occupancy. This should involve an effective and smooth soft-landing process. 
Before occupants are fully back into the building, there should be effective communication 
and training relating to the new technologies and systems installed, especially the control 
systems and aspects of user control for opening and closing windows, lighting, HVAC, 
etc. Additionally, occupant feedback regarding the entire construction process, alternative 
accommodation arrangements and the process of moving back into the facility should be 
evaluated. A clear communication channel should be created for users to send feedback 
regarding any problems with operating any systems and for general maintenance requests. 

Stage 4: Post-occupancy/in-use: Post-occupancy evaluation of the building should be 
done at least up to a year after handover using a range of objective and subjective building 
assessments. The subjective assessment focusses on the views of building users relating to 
the quality of the internal environment and the general building standard of operation. The 
estate/facilities management team should maintain a two-way user communication and 
feedback channels. A database should be created to document the fndings from handover 
and post-occupancy evaluation, which will be helpful in optimising future maintenance 
and building renovation planning, design and implementation. 

5. Conclusions 

The paper presents a methodology for the implementation of low-energy renova-
tion using innovative materials and technologies. The purpose is to improve the en-
ergy/environmental performance and user satisfaction in existing higher education facili-
ties. The paper sets out to evaluate the role of technology, process and people in achieving 
the socio-economic and environmental benefts of low-energy renovation technologies 
and processes. By bringing together these components, it is essential to have a systematic 
approach from project inception to guide the renovation planning, technology integration 
and evaluation. 

Building renovation is essential for improving energy and environmental perfor-
mance, comfort and wellbeing of users. User evaluation questionnaires have been used to 
investigate end-user comfort and satisfaction in two existing higher education buildings 
with varying degrees of low-carbon renovation. Surveys were circulated before and after 
the refurbishment, providing data on user comfort and engagement at different stages 
of the project. The study shows the importance of using a holistic approach to meet 
not just the energy reduction targets, but also to improve the health and wellbeing of 
building occupants. 

Overall, fndings from the study suggest that there is a relationship between building 
performance improvement and an increase in the thermal comfort of occupants. However, 
user engagement at different stages of a project is essential for maximising the socio-
economic and environmental benefts of low-energy renovation. Findings from the study 
infer that end-user engagement at the early stage is highly recommended, for smooth space 
confguration and control of indoor environment, which can be translated into a better 
comfort perception. 

Where end-user views have not been implemented for technical and fnancial reasons, 
it is essential to engage them in constructive discussions regarding the new scheme and its 
potential impacts as well as adaptation measures necessary to mitigate effect of changes. 
Learnings from the renovation project and feedback from stakeholders were used to 
propose a new renovation and communication framework. Continuous engagement is 
vital to renovation process, not only for understanding user perception, but to improve 
user comfort and quicker response to adverse changes. 

Ultimately, the study also indicates effcacy of renovation and its potential to achieve 
up to a 50% reduction in energy consumption through a mix of systematic and robust 
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planning, diagnostics and selection of the most empowering combination of active and 
passive materials and technologies. Successful low-energy renovation can be achieved if 
a holistic process that gives strong consideration for both energy and user satisfaction is 
implemented. 
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Appendix A 

Table A1. Questions analysed. 

Topics Rating Scale 

Temperature and air quality 

A2.1 Temperature in winter Too Hot = 1 to Too cold = 7 
A2.2 Air in winter Stable = 1 to 7 = Varies through day 
A2.3 Overall conditions in winter Uncomfortable = 1 to Comfortable = 7 
A2.4 Temperature in summer Too Hot = 1 to Too cold = 7 
A2.5 Air in summer Stable = 1 to 7 = Varies through day 
A2.6 Overall conditions in summer Uncomfortable = 1 to Comfortable = 7 

Overall building performance 
A5.1 How do you rate the overall comfort of the building environment? Unsatisfactory = 1 to Satisfactory = 7 
A5.2 In the building as a whole, do the facilities meet your needs? Unsatisfactory = 1 to Satisfactory = 7 
A5.3 Do you feel less or more healthy when you are in the building? Uncomfortable = 1 to Comfortable = 7 

Additional questions for Richard Crossman building 
In your opinion what were the key indoor environmental problems with the Thermal comfort/Visual comfort/Air B.1 building before retroft? quality/Noise/Lighting 

What level of engagement did you have with the refurbishment project before Just informed/I was engaged in the B.2 construction works started? process/None/Other 
Just informed/I was engaged in the B.3 What level of engagement did you have during the construction works? process/None/Other 

Were you provided with clear information about potential disruptions during B.4 Yes/No/Some retroft works? 
Moving from your offces/Changing lecture B.5 What was the level of disruption experienced during refurbishment? rooms/Noise/Pollution/Other 

B.6 Would you have liked to be more engaged in the refurbishment process? Yes/No/I don´t know 
Thermal comfort/Visual comfort/Air qual-B.7 Which of the following improvements are noticeable since refurbishment? ity/Noise/Lighting/Aesthetics/Toilets/Other 

B.8 What is your overall assessment of the indoor environmental quality improvement? Low improvement = 1 to High improvement = 7 
B.9 What is your overall assessment of the quality of building improvement? Low improvement = 1 to High improvement = 7 
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